COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2003

ESTI MATE SUMVARY 15: 34: 27
CONTI D C14601 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 14601- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TIVE ALLOW 100 WORK DAYS
El SENHOAER TUNNEL EMERGENCY PRQJECT PERCENT TIME:  11.00 ORI G TI ME ALLOW 100 WORK DAYS
PROJIECT NO. ER 0702- 244
Ei senhower Tunnel Energency Project
NAME OF ROAD:
PROQJIECT COUNTI ES: SUMWM T
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS | NC AND SUBSI DI ARY PAY PERI OD ENDI NG 06/ 30/ 2003 DATE TI ME STARTED 06/17/2003
1601 W Bel |l evi ew Ave. DATE LET 06/ 17/ 2003 DATE WORK BEGAN
DATE AWARDED 06/ 17/ 2003 DATE TI ME STOPPED 03/04/2004
DATE CONTRACT EXECUTED  06/17/2003 DATE ACCEPTED 03/04/ 2004
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 06/ 17/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,320, 925. 00 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 0.00 NON- PARTI Cl PATI NG 411, 319. 46 411,319.46
PERCENT COMPLETE: 17. 72% TOTAL EARNI NGS 411, 319. 46 411,319.46
FUNDS AVAI LABLE: $ 1,909, 605. 54 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 411, 319. 46 411, 319. 46
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -6,169.79 -6,169.79
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 405, 149. 67 405, 149. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 405, 149. 67 405, 149. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 405, 149. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: Cl4601

PCN: 14601- BI D
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0005 700-70033 F/ A EMERGENCY REPAI RS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2
ESTI MATE RUNO07/07/ 2003

ESTI MATE NO: 0001 15: 34: 27
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH 'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ________.
2,320, 925. 000 0. 000
FA 411, 319. 460 411, 319. 46
1. 00000 411, 319. 460 411, 319. 46
CAT 0200 CURRENT AMI $ 2,320,925.00%  411,310.46$ 411, 319. 46
PROJECT TOTAL CURRENT AMI $ 2,320,925.00%  411,310.46$ 411, 319. 46



